

#6

Project update #6

Corner house renovation

DATE

8 October 2026

AUTHOR

Sanne de Vries

NOTE

Good week: the bathroom is ahead of schedule and tiling starts Monday. One decision is open for Thursday: the lighting plan. Both options are in the showroom, we will bring the samples.

Board status

11

IN PROGRESS

8

DONE

0


BACKLOG

0

OVERDUE



Planning and realisation



Highlighted items

In progress

RENO-22 Schedule the electrical inspection

The electrical inspection is booked for Tuesday morning.

Snag

RENO-28 Confirm tiling quantities with the contractor

Quantities recounted with the contractor; the order is confirmed for week 33.

Detailing

Completed

RENO-12 Deliver the moodboard to the client

Approved: oak with the matte black handles.

Task

Done

RENO-19 Sign off the structural drawings

Signed and returned to the structural engineer.

Detailing

Done

Progress photos

